

	A	B	C	D	E	F
1	ST. GEORGE'S RECTOR TRANSITION TIMELINE, Rev 4, 2022-06-12					
2	TASK	DURATION	COMPLETION DATE			
3			ORIG PLAN	LAST REV	CURRENT	ACTUAL
4	Notify Bishop of Vacancy					11/18/2021 ✓
5						
6	DTO Meets with Vestry		1/23/2022			1/23/2022 ✓
7						
8	Design & Administer Parish Survey	4 weeks	3/31/2022	4/21/2022	5/8/2022	5/8/2022 ✓
9						
10	Conduct Parish Meetings for Discussion & Input	3 weeks	4/21/2022	5/15/2022	5/22/2022	6/5/2022 ✓
11						
12	Develop Rector Selection Criteria	2 weeks	5/7/2022	5/29/2022	6/12/2022	6/7/2022 ✓
13						
14	Develop & Publish Parish Profile	6 weeks	5/31/2022	6/19/2022	6/12/2022	6/7/2022 ✓
15						
16	Prepare Parish OTM Portfolio (Office for Transition Ministry)	2 weeks	5/21/2022	6/12/2022	6/26/2022	
17						
18	DTO posts OTM Portfolio on OTM site	1 week	5/28/2022	6/19/2022	7/3/2022	
19						
20	Develop interview questions (references & candidates)	1 week	6/4/2022	7/3/2022	7/3/2022	
21						
22	Advertise Position (with DTO)		6/4/2022		7/10/2022	
23						
24	Receive Applications (60-90 days)	8-12 weeks	9/3/2022		10/9/2022	
25						
26	Screen Applications (as received)		9/3/2022		10/9/2022	
27						
28	Decision Point (select candidates)	1 week	9/10/2022		10/16/2022	
29						
30	Check References of Remaining Candidates (14 days)	2 weeks	9/24/2022			
31						
32	Phone Interviews of Remaining Applicants (30 days)	4 weeks	10/22/2022			
33						
34	Decision Point (select semi-finalists)	1 week	10/29/2022			
35						
36	Visits to 3-5 Semi-Finalists (30 days)	5 weeks	12/3/2023			
37						
38	Decision Point (select finalists)	2 weeks	12/17/2023			
39						
40	Oxford Background Checks of Finalists by DTO (6-8 wks)	6-8 weeks	2/18/2023			
41						
42	Visits from Finalists, meet Bishop (30 days)	4 weeks	3/18/2023			
43						
44	Decision Point (select Rector)	4 weeks	4/15/2023			
45						
46	Advise Bishop of Intended Selection		4/15/2023			
47						
48	Decision by Bishop	1 week	4/22/2023			
49						
50	Issue Call	3 days	4/25/2023			
51						
52	Advise Bishop of Call	3 weeks	5/13/2023			
53						
54	Advise other candidates in writing of Call	1 week	5/20/2023			
55						
56	Finalize Rector-Parish Agreement	1 week	5/27/2023			
57						
58	New Rector Begins	1 week	6/1/2023			
59						